Outpatient Hospital Capped Fee Schedule Project Timeline
7/1/2005 Implementation

Requirements o ISD for PMMIS | DHCM 6/15/2004 |  Completed
changes.
‘Requiremem‘s Draft | IsD ‘ ‘ 4/15/2004 ‘ Completed
‘Requir’emen‘rs Final | ISD ‘ ‘ 7/1/2004 ‘ Completed
System Proposal/Design Draf+t ISD 3 weeks Completed
from
Requirement
Final
System Proposal/Design Final ISD 2 weeks Completed
from Final distributed
System to Health
Proposal Plans/Program
Draft Contractors on
11/4/2004
‘Projec‘r "Workgroup” Meetings | ‘ ‘ ‘
’ Health Plans/Program Contactors |DHCM, IsSD ’ 4/21/2004 ’ ’ Completed
’ Health Plans/Program Contactors |DHCM, ISD ’ 5/12/2004 ’ ’ Completed
‘ Health Plans/Program Contactors |DHCM, ISD ‘ 6/2/2004 ‘ ‘ Completed
‘ Health Plans/Program Contactors |DHCM, IsD ‘ 6/23/2004 ‘ ‘ Completed
‘ Health Plans/Program Contactors |DHCM, ISD ‘ 7/14/2004 ‘ ‘ Cancelled
‘ Health Plans/Program Contactors |DHCM, ISD ‘ 8/4/2004 ‘ ‘ Cancelled
Health Plans/Program Contactors DHCM,ISD | 8/31/2004 Completed -
Rescheduled
from 8/25
’ Health Plans/Program Contactors |DHCM, ISD ’ 9/15/2004 ’ ’ Cancelled
‘ Health Plans/Program Contactors |DHCM, IsD ‘ 10/05/2004 ‘ ‘ Completed
‘ Health Plans/Program Contactors |DHCM, IsD ‘ 11/09/2004 ‘ ‘ Completed
‘ Health Plans/Program Contactors |DHCM, IsD ‘ 12/07/2004 ‘ ‘
| Health Plans/Program Contactors  |DHCM, ISD | 1/04/2005 | |
| Additional 2005 Meetings IDHCM,IsD|  TBD | |
Develop OPPS Workgroup Email ISD,DHCM | 4/12/2004 |5/4/2004 Completed
Address and Issues Tracking
Processes
System Development ISD 11/1/2004  |12/31/2004 In Process
Project "Individual Health
Plan/Program Contractor” Meetings
Initial Status Trackina Kick-off DHCM, ISD 12/1/2004 1/31/2005

12/20/2004
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Outpatient Hospital Capped Fee Schedule Project Timeline
7/1/2005 Implementation

’ Meetings | ’ ’ ’

| Follow-up Status Tracking Meetings |DHCM,ISD | 3/1/2005 | 3/31/2005 |
Implementation Status Tracking DHCM,IsSD | 5/1/2005 6/15/2005

Meetings

System/Integration Testing | IsD | 1/1/2005 | 1/31/2005 |

Pilot Testing w/ Hospital Trading ISD,DHCM | 2/1/2005 2/28/2005

Partners

Pilot Testing w/ Health Plan/Program |ISD, DHCM | 2/1/2005 2/28/2005

Contractor Trading Partners

User Acceptance Testing DHCM, 3/1/2005 5/31/2005

DFFS

Trading Partner Testing w/ Hospitals |ISD, DHCM | 3/1/2005 6/30/2005

Trading Partner Testing w/ Health ISD, DHCM 3/1/2005 6/30/2005

Plan/Program Contractors

Verify all table, provider rate file ISD, DFSM 5/31/2005

updates

Implementation of Table Changes ISD 6/1/2005

Implementation all Remaining ISD 7/1/2005

Components

12/20/2004
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